

GOVERNMENT OF TELANGANA
ABSTRACT

PR&RD Department - RURBAN-SPM NRM Grant- Jayashanker Bhupalpally District-
“Construction of Skill Development Centre at Bhupalpally of Jayashanker Bhupalpally
District” - Est. cost Rs.100.00 lakhs – EOAT up to 04.06.2021 without imposing any
penalty – Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PR-BUILDINGS) DEPARTMENT

G.O.Rt.No. 405

Dated: 24-09-2020.

Read:-

From the Chief Engineer, PR, Hyderabad, Lr.No.AEE/DEE II/RURBAN/SPM
NRM/WGL/2018-19, Dt:18.08.2020.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord post facto Extension of Agreement Time up to 04.06.2021 in respect of the work “Construction of Skill Development Centre at Bhupalpally of Jayashanker Bhupalpally District” without imposing penalty as the delay is not attributable to the contractor which is due to change of location of site.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA
SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon’ble M(PR,RD&MB).
The PS to the Secy to Govt., PR &RD Deptt.
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER